I-90 Phase 1B Site Review - May 3, 2011

DA = Doug Anderson JW = Jerry Wood WA = Wayne Adams
TB = Tom Badger BS = Brad Schut EM = Erik Mikkelsen
MM = Mike Mulhern NN = Norm Norrish
ES = Eric Smith

ACTION LIST

1 Troubleshoot prism system
2 Decommission prisms
3 Inventory prisms
4 Update monitoring plans (instrument locations)
5 Investigate decommission Tower 1000 (soil nail)
6 Notify W. Smith need for Tower 4000
7 Investigate lines of sight Tower 4000
8 Region to mark spot elevations on wall face (each lift) & stations on jersey barriers
9 Region to send station/bench elevation data to Geo Div & will post to site
10 Geo Div to establish public FTP sharing site
11 Coordinate shotcrete application sites (face marking & precon meeting)
12 Update project contact list
13 Structural analysis / visualization Vicinity 1336
14 Review 1C Special Provisions re scaling/dressing following winter shutdowns
15 Create spreadsheet for blasting date/time/template/type/loading (planned & actual)

KEY DECISIONS / INFORMATION ITEMS

1 Blasting to start week of May 16th (pre split shots)
2 Additional 16 pullout tests for 2010 dowels re non shrink grout issue
3 Shotcrete face application per design sheets approved
4 Shotcrete L-bars not req'd in general for pattern dowel area

(local soil conditions may override)
5 Shotcrete weep holes required per specs (and/or composite if suitable)
6 Scans to be used to verify shotcrete thickness (incidental activity)

7 IDRs to include specific description of blasts & if recommendations then show in subject

8 All planar structures for lower two lifts to be measured & reported
9 WSDOT site coverage 5 days/wk subject to workload

10 W&N coverage Wed & as required, maintain face mapping, may need weekend coverage

11 Monitoring protocol from 2010 to be reinstituted for 2011
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